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 Quality Service for Environmental Solutions 

September 16, 2013 

Ms. Rebecca Chu 

U.S. Environmental Protection Agency, Region 10 

1200 Sixth Avenue, AWT-121 

Seattle, Washington  98101 

BY E-MAIL ONLY 

RE: MONTHLY PROGRESS REPORT – AUGUST 2013 

JORGENSEN FORGE EARLY ACTION AREA – REMOVAL ACTION 

IMPLEMENTATION 

U.S. EPA DOCKET NO.  CERCLA-10-2013-0032 

SEATTLE, WASHINGTON 

FARALLON PN: 831-032 

Dear Ms. Chu: 

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report on behalf of 

Earle M. Jorgensen Company (EMJ) to document the activities conducted during August 2013 at 

the Lower Duwamish Waterway Superfund Site Jorgensen Forge Early Action Area (Site) in 

Seattle, Washington.  This monthly progress report was prepared in accordance with the 

requirements of the Administrative Settlement Agreement and Order on Consent (AOC) for 

Removal Action Implementation at the Site issued by the U.S. Environmental Protection Agency 

(EPA), Region 10, on November 5, 2012 under EPA Docket No. CERCLA-10-2013-0032.  To 

date, approximately 20 percent of the required work activities are complete. 

SCOPE OF WORK 

This monthly progress report provides: 

 A summary of field activities conducted during August 2013; 

 Analytical results of samples collected during August 2013; 

 A summary of deliverables submitted and received during August 2013; 

 A summary of technical and regulatory meetings during August 2013; 

 A summary of planned activities, meetings, and deliverables for September and October 

2013; and 

 A summary of deviations from the AOC schedule anticipated for September and October 

2013. 

FIELD ACTIVITIES – AUGUST 2013 

No field activities were conducted during August 2013. 
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ANALYTICAL RESULTS – AUGUST 2013 

No laboratory analytical results were received during August 2013. 

DELIVERABLES – AUGUST 2013 

The following deliverables were submitted in August 2013. 

 July 2013 Monthly Progress Report was submitted to EPA on August 15, 2013; and 

 Draft Removal Action Work Plan (RAWP) was submitted to EPA on August 22, 2013. 

TECHNICAL AND REGULATORY MEETINGS – AUGUST 2013 

In accordance with the Memorandum of Understanding between EMJ, Jorgensen Forge 

Corporation (Jorgensen Forge), and The Boeing Company (Boeing), the parties participated in 

coordination meetings on August 5, 8, 19, and 23, 2013 to continue coordination between the 

adjacent sediment cleanup designs and schedule.   

A conference call was held between EPA, Farallon, and Anchor QEA on August 27, 2013 to 

discuss EPA comments on the draft RAWP.  EPA provided written comments to EMJ on the 

draft RAWP on August 29, 2013. 

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES – SEPTEMBER AND OCTOBER 

2013 

Activities 

No on-site activities are planned during September and October 2013.   

Meetings 

Project coordination meetings with Boeing are anticipated to occur bi-monthly during September 

and October 2013; and project coordination meetings with Boeing and EPA are anticipated to 

occur on September 30 and October 28, 2013.   

Deliverables 

The following deliverables will be provided to EPA during September and October 2013: 

 Monthly Progress Report–August 2013 by September 15, 2013; and 

 Final RAWP by October 1, 2013. 

DEVIATIONS FROM AOC SCHEDULE – SEPTEMBER AND OCTOBER 2013 

Several meetings were held with the Muckleshoot Tribe between July and September 2013.  

Agreement could not be reached between EMJ, Jorgensen Forge, and the Muckleshoot Tribe to 

facilitate completion of the removal action in 2013.  Absent an agreement with the Muckleshoot 

Tribe, EPA is not willing to grant EMJ approval to proceed with the removal action in 2013.  As 

a result of the EPA determination, the removal action will be postponed until August 2014.  

Farallon also understands that EPA will instruct EMJ to submit the RAWP per the Schedule of 
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Deliverables timeline identified in the Statement of Work.  Future changes, if needed, to the 

RAWP would be captured as addenda or errata changes.   

CLOSING 

Farallon trusts that this monthly progress report provides sufficient information for EPA.  If you 

have questions regarding this project, please contact the undersigned at (425) 295-0800. 

Sincerely, 

Farallon Consulting, L.L.C. 

 

 

Amy Essig Desai 

Principal 

 

cc: Mr. E. Gilbert Leon Jr., EMJ 

Ms. Sheri Bozic, Jorgensen Forge Corporation 

Messrs. William Joyce and Ian Sutton; Joyce Ziker Parkinson, PLLC 

Messrs. Ryan Barth and David Templeton; Anchor QEA, LLC 

Ms. Valerie Lee, Lee and Associates 

AED:bw
 


